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(PBW Project No. 1649) 

Re: February 2011 Monthly Report for UAO and February 2011 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section Vill, Paragraph 41.a of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Company has recently begun participating in the Site 
work as well under an agreement it reached with the above Respondents. As discussed in my 
telephone conversation with Mr. Miller on August 2,2005, regarding the UAO, monthly status 
reports for a given month will be submitted by the 15th of the following month as required in 
Paragraph 53 of the UAO, rather than by the 10th of the following month as indicated in Appendix 
1 of the Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires 
submittal of a progress report by the 15th of every month. 

In accordance with the UAO requirements for the Remedial InvestigationlFeasibility Study 
(RIlFS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the 
RIlFS Work Plan, including preparation and submittal of the Draft BERA Report 
to EPA on February 7, 2011; 
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• Remedial Investigation Report activities (SOW Paragraph 39) detailed under 
Task 9 of the RIlFS Work Plan, including preparation and submittal of the Draft 
RI Report to EPA on February 7, 2011; and 

• Feasibility Study activities (SOW Paragraph 44) detailed under Task 10 of the 
RIlFS Work Plan, including partial preparation of the Final RAM to be submitted 
to EPA by March 11,2011. 

2. Results ofRIlFS sampling, tests, modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month -
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of RIlFS work - The following actions are 
planned for the next two months: 

• Preparation and submittal of the Final BERA Report (based on EPA comments 
on the Draft BERA Report received on March 2, 2011); 

• Preparation and submittal of the Final RI Report (based on EPA comments on the 
Draft RI Report received on March 10, 2011); 

• Preparation and submittal of the Final RAM Report; and 
• Preparation of the Draft Feasibility Study (FS) Report. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RIlFS activities are 
approximately 90% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period, including 
actions performed and any problems encountered - The following actions were 
taken during the previous month: 

• Off-site disposal of tank content wastes and excavated soils; and 
• Preparation and submittal of the Draft Removal Action Report to EPA on 

February 24, 2011. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the reporting period. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - In a February 23,2011 e-mail to Mr. Miller, I 
requested that the deadline for completion of removal action field activities be 
extended to March 25, 2011 to allow for removal of the last six roll-off boxes 
remaining at the Site pending assignment of disposal slots from the Clean Harbors 
incinerator used for disposal of hazardous solids generated during the removal action. 
This extension request was subsequently approved by Mr. Miller in a February 23, 
2011 e-mail. It is anticipated that during the next reporting period, these remaining 
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roll-off boxes will be removed from the Site, and the Final Removal Action Report 
will be prepared and submitted to EPA based on modifications requested in EPA's 
report approval letter received on March 10, 2011. 

Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOR,ry_G_&_WHE __ EL_E_R'LLC 

~~ 
Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell- Sequa Corporation 
Mr. John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Ed Menger - Parker Drilling Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
Mr. Jay Winters - Golder Associates, Inc. 
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